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(top) Students walk across campus on Academic Way during a fall day in Storrs.
(bottom) The steeped roofs of Towers Residence Halls, refurbished during a 2003 renovation, rise above a corner of the Roger Gelfenbien Dining Hall, 
a two-year-old eatery that features a Kosher area for UConn’s Jewish students and a halal, a similar area for Muslim students. 
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UNIVERSITY OF CONNECTICUT
UCONN 2000: THE UPDATE
This is the twenty-seventh in a series of semi-annual reports to the Governor and the General As-
sembly pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut Gen-
eral Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut, now 
known as UCONN 2000.  These reports have been issued each October and April since passage of 
UCONN 2000 on June 7, 1995.  The law also requires a four-year progress report, which was filed 
on January 15, 1999, as well as two five-year performance reviews; the first was submitted January 
15, 2006 and the second is due January 15, 2011.
UCONN 2000: PROGRAM IMPROVEMENT
During this reporting period the requirements concerning UCONN 2000 contained in Public Act 
06-134 continue to be implemented.  Specifically, the Construction Management Oversight Com-
mittee (CMOC) reviewed and approved policies and procedures developed by the University of 
Connecticut to carry out projects of UCONN 2000.  The CMOC prepared and submitted a sum-
mary of construction performance of UCONN 2000 to the Board of Trustees for the University.  
The Board reviewed the report.
As required by Public Act 06-134 the University engaged UHY, LLC to perform a comprehensive 
audit of the UCONN 2000 program.  The audit assignment is complete and a report had been 
provided to the Board of Trustees, Joint Audit and Compliance Committee in September 2008.  The 
audit gives the University’s construction accounting a clean bill of health for 2007.
UCONN 2000: ACTIVITIES COMPLETED OR UNDERWAY
MASTER PLANNING, DESIGN AND MANAGEMENT
The University’s Master Plan provides a template for the development of the university’s physical 
plant and infrastructure.  The 1998 Master Plan was updated in 2006 to reflect the extensive physi-
cal changes on all the campuses resulting from the UCONN 2000 investment and the 21st Century 
UConn initiative.  This update was necessary to assist the University’s effort in prioritizing and 
managing its capital resources most effectively.  The Master Plan adjusts the planning baseline data to 
reflect the current physical plant, assesses current and projected space needs relative to available facili-
ties, assesses the overall parking and transportation system including its financial and operational 
aspects, assesses student access, and refines the campus’ physical composition to advance improve-
ments already in place.  The planning effort includes activities on the West Hartford, Torrington and 
Avery Point campuses.  The consultant for the Master Plan revision has been Smith Group/JJR of 
Ann Arbor, Michigan.  It should be noted that, while the Master Plan provides an important plan-
ning template, it is by its nature a living document that will be modified throughout the project 
planning, design and construction process as new information is available to inform the University’s 
planning effort.  The Storrs Campus Master Plan Update – January 2006, was approved by the 
Board of Trustees on April 11, 2006.  Additionally, a plan has been developed for athletic facilities 
by the HOK Sport Group and was presented to the Buildings, Grounds and Environment Commit-
tee of the Board of Trustees on June 6, 2008.  The Health Center also has a Master Plan, finalized 
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in 2003.  An update to the Health Center’s 2002 Master Plan is on hold pending the results of the 
clinical partnership study. 
The Board of Trustees, at its June 24, 2008 meeting, approved the FY09 Capital Budget total-
ing $140,000,000 million for system-wide capital improvements as shown in Attachment A.  This 
amount reflects $89,105,000 for Storrs and the Regional Campuses and $50,895,000 for the Uni-
versity of Connecticut Health Center.  The following is a brief description of the named projects 
included in the FY09 Capital Budget.  
Storrs & Regional Campuses
Arjona and Monteith (New Classroom Buildings)
These two buildings, at perhaps the most high visibility site on campus, were constructed in 1959 
with each having 68,600 square feet of space on four levels.  Connected to the Monteith building 
is the Schenker Lecture Hall, which has 4,400 square feet of space.  These buildings are the most 
heavily used classroom facilities on the Storrs Campus.  They also contain offices for many of the 
departments within the College of Liberal Arts and Sciences.  It was anticipated within the UCONN 
2000 program that these buildings would be renovated.  However, 1) the cost far exceeded planned 
allocations and 2) the University could not take this much existing classroom space off-line during a 
period of skyrocketing enrollment.  The project is presently in the design development phase, one on 
the site of the former Co-op and the other on the site of the former Pharmacy buildings.
Avery Point Campus Undergraduate and Library Building
During the UCONN 2000 program the needs for research space were addressed with the new 
Marine Sciences building, as well as construction of a new facility for Project Oceanology. With the 
repairs to the Branford House, the needs for administrative space were met when new infrastructure 
was installed.  However, the remaining significant need is for undergraduate program space, currently 
housed in the WWII era former Coast Guard facilities.  This project will support new or renovated 
undergraduate instructional and library space.
Beach Hall Renovations
Beach Hall was constructed in 1929 and contains research labs, offices and classrooms for various 
schools in the College of Liberal Arts and Sciences.  The four-story building has 83,500 square feet 
of space.  A general renovation (including building systems, code/ADA and interior upgrades) of the 
facility is required to meet its current use.  
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Biobehavioral Complex Replacement
The Biobehavioral Sciences Complex was largely constructed in the Horsebarn Hill quadrant of 
campus between 1965 and 1974.  This complex is primarily comprised of prefabricated metal build-
ings that have been used as research laboratories.  In 1994, an annex was constructed adjacent to 
the 1974 Biobehavioral Science Building #4 providing an addition 23,300 GSF of research space.   
The University will renovate portions of the complex to accommodate academic and administrative 
departments. 
Bishop Renovation
This 36,000 square foot facility completed in 1971 houses the Center of Continuing Studies.  It has 
offices and meeting rooms which are among the most heavily used on campus.  These meeting rooms 
remain the same as when they were originally constructed.  Renovation of the building includes 
upgrades to the acoustical, lighting and instructional technologies as well as new mechanical systems 
and interior finishes, ADA improvements and window replacement. 
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Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” part of the project name as 
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the usual 
course of maintenance and repair.”  In general, projects fall into one or more of the following 
categories:
Safety, code and ADA required improvements•	
Roof and exterior repairs•	
Building mechanical system improvements•	
Utilities repairs and upgrades•	
General building renovations•	
Roads, walk and grounds•	
The Phase III project budget now stands at $276.2 million.
Engineering Building (With Environmental Research Institute)
The School of Engineering is located in five buildings on the Storrs campus.  Of the five, the new 
Information Technology building and Castleman (renovated in 1991) meet academic and research 
program needs.  The remaining three buildings, Bronwell (37,700 square feet-constructed 1968), 
Engineering II (58,000 square feet-constructed 1959) and UTEB (47,000 square feet-constructed 
1987), need extensive renovations to meet the engineering academic and research programmatic 
needs.  The Environmental Research Institute (ERI) occupies space in the Longley School building 
at the Depot campus.  This project as originally envisioned would consolidate the programs in these 
three buildings into a new building and then demolish the old buildings.  The planning phase of this 
project will help determine whether new construction or renovation would best serve the Univer-
sity goals.  Should renovation be the preferred option, the Board will be asked to clarify the project 
definition.  In the meantime, immediate code needs will be addressed through the Deferred Mainte-
nance/Code/ADA Renovation Lump Sum project line.
 
Equipment, Library Collections & Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific equip-
ment.  The equipment replacement category permits the University to replace outmoded items with 
state of the art laboratory devices and computers.  The funding covers seven major categories:  man-
agement information systems, computers, research equipment, instructional equipment, furnishings, 
operational and public safety support, and library materials.  Library materials are no longer pur-
chased with UCONN 2000 funds; this expense has been moved to the operating budget.  The total 
Phase III project budget is now projected at $90.8 million. 
 
Family Studies (DRM) Renovation
This four story building has 33,600 square feet of offices and classrooms.  It was constructed in 1942 
with the major occupant being the School of Family Studies.  The only major construction on the 
building in the past ten years was the replacement of its roof in 1993.  The interior of the building is 
in very poor condition with the need for all systems and finishes to be replaced/upgraded.  Addition-
ally, all areas of the building need to be brought into compliance with ADA standards along with an 
upgrade of the elevator.
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Farm Buildings Repairs/Replacement
The College of Agriculture and Natural Resources has over 100 buildings under its care.  The ma-
jority of these buildings are used to support the farm operations.  Priorities have been set for repair, 
renovation and demolition in support of instructional and research needs, with a particular focus on 
achieving AAALAC accreditation.  These improvements are important to the research program of the 
entire University; compliance with federal requirements concerning animal care is required for the 
University to remain eligible for federal grant funds.
Fine Arts Phase II 
In 1991 a Facilities Master Plan was developed with the School of Fine Arts to identify their space 
needs.  It was proposed that a building of 20,000 square feet be constructed on Coventry Road that 
would connect the Fine Arts Building to the Drama Music Building.  This new building would 
provide space for expanded programs or relocation of programs elsewhere on campus.  Subsequent 
activity, including more detailed program planning, has helped to further define the work to be done 
at this significant location— a gateway to the campus and a link to the Storrs Center effort.
Floriculture Greenhouse
This facility is located on Route 195, south of the Towers Dormitories.  Constructed in 1953, it 
contains 23,750 square feet of headhouse and greenhouse space.  The headhouse has both classroom 
lab space and support space for the greenhouse.  The original materials used to construct this facility 
require a large amount of annual maintenance given the significant impact of a greenhouse environ-
ment.  The ventilation system is outdated and the glazing system requires replacement.  Current 
plans envision replacement of the greenhouse and renovation of the headhouse.
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Gant Building Renovations
This complex, which includes the IMS, Physics and Math buildings, was completed in the early 
1970’s.  The complex has a total of 238,000 square feet of space with offices, research labs, class-
rooms and computer facilities.  The original design of the building was so flawed that the past 30 
years have been an exercise in addressing those shortcomings.  Within the UCONN 2000 program, 
the plaza deck was waterproofed along with an addition of a small building on the deck.  A major 
renovation of the space is required to address the physical deterioration caused by bad design, to 
update the facilities and to meet changed program requirements.  This would include:
Installation of new roofs•	
Replacement of windows and doors•	
Repointing of masonry•	
Replace lab casework•	
ADA modifications•	
Update fire alarm systems•	
Expand sprinkler systems•	
Upgrade fume hood systems•	
Replace HVAC systems•	
Upgrade lighting systems•	
Upgrade secondary electrical systems•	
Replace plumbing fixtures•	
Connect buildings to central chillers•	
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Gentry Completion
The addition to the Gentry Building, home to the Neag School of Education, was completed in 
2004.  The next phase of the project will see a major renovation of the old building.
Hawley Armory Façade and Interior Repairs
The Hawley Armory building was constructed in 1915 and is on the National Register of Historic 
Places.  The building has had extensive water infiltration problems that have curtailed or limited 
occupancy in parts of the building.  This project was designed to correct the water infiltration 
problems.  The scope of work includes re-pointing of brick, caulking around windows, and new 
flashing.  The project was funded by the Deferred Maintenance funds.  The project is in construction 
and is anticipated to be complete early 2009.  
Intramural, Recreational and Intercollegiate Facilities (With CPIA And Fields)
This project is intended to construct facilities to meet a broad range of activities, from scholastic sup-
port space for student athletes, to intramural team sports and individual recreation, to intercollegiate 
athletic activity.  The Burton Family Football Complex/Mark R. Shenkman Training Center, now 
complete, was part of this project line.  The next significant project to be undertaken is a student 
recreational facility. 
 
Jorgensen Renovation
This facility was constructed in 1956 for orchestra performances.  Over the years, it has been modi-
fied to accommodate events and gatherings ranging from student functions to theater performances.  
The building contains five levels, including mezzanine levels above the basement and first floor.  
With a total of 76,408 square feet of space, the lower floor houses the Little Theatre, the Jorgensen 
Gallery, and a television studio.  The upper floors contain a 2,600-seat auditorium, lobby areas, and 
support facilities.  One of the shortcomings of the building is the lack of a fly loft.  This project will 
evaluate the need for such capacity.  Also included in the project are the following:
Replace exterior doors•	
ADA modifications•	
Upgrade HVAC systems•	
Remove asbestos•	
Upgrade secondary electrical system•	
Upgrade lighting •	
Install perimeter drainage system•	
Replace plumbing fixtures•	
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Koons Hall Renovation/Addition
Koons Hall was constructed in 1915 and houses the allied health programs.  It is 28,600 square feet 
on five levels with classrooms, offices and labs.  Within the past ten years, the following construc-
tion activities were undertaken:  roof repairs, masonry repointing and installation of an elevator.  
The building needs general renovation work including HVAC, lighting and other utility upgrades, 
window and door replacement, and new interior finishes. 
 
Mansfield Training School Improvements
This named project provides for capital activities at what is now called the Depot Campus.  Funds 
are earmarked for renovations, demolition and new construction at the Depot Campus facility to 
accommodate a number of activities, including the relocation of certain Fine Arts facilities from 
property to be used for the development of the Storrs Center project.
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North Hillside Road Completion
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44.  The project 
also provides for related utilities including gas, electrical, water, sewer and telecommunications to 
the new extension.  The project will enhance access to the Storrs campus directly from Route 44 and 
provide sorely needed relief from traffic congestion on Route 195.  Additionally, both the road and 
accompanying utilities will permit future development of this important area.  The North Campus is 
envisioned as the primary area of expansion for the main campus, permitting new University build-
ings, residential capacity, public/private partnerships (including incubator space) and other initia-
tives.  The Town of Mansfield is supportive of the project.  UCONN 2000 funds will be augmented 
by $6.1 million in federal funds. 
Psychology Building Renovation/Addition
This facility, which contains 87,000 square feet, was constructed in 1974.  Its three levels have of-
fices, classrooms, research laboratories and animal care facilities.  Previously, in the UCONN 2000 
program, the animal care facilities were renovated and roofs and plazas re-built.  The programs of the 
Psychology Department are in increasingly high demand; with expanded enrollment and research 
activity a general renovation and addition to the building are essential.  The building needs general 
renovation work including HVAC, lighting and other utility upgrades, replacement of windows/
doors/restroom fixtures, and new interior finishes. 
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Residential Life Facilities 
Although the quantity and the diversity of campus living arrangements were expanded under the first 
two phases of UCONN 2000, much remains to be done.  Some renovations of the older dormito-
ries, with code improvements and sprinkler installations, were accomplished.  However, a number of 
the older facilities still await renovation and the West Campus and Graduate Dormitory complexes 
have remained essentially untouched (except for sprinkler/safety improvements) pending a final 
residential facility plan.  This project lines provides funds for renovation and construction activity as 
deemed appropriate by the Board of Trustees.
Stamford Campus Improvements
When the Stamford Downtown Campus was constructed, the majority of funds were spent on 
academic building and site work.  Further improvements need to be undertaken in the garage.  Ad-
ditionally, the academic building requires HVAC system work.
Support Facility (Architectural and Engineering Services)
Architectural and Engineering Services has occupied a temporary modular building since 1987. 
This project was originally planned as construction of a new 13,000 square foot permanent facility, 
possibly as an addition to, or in close proximity to, the Facilities Operations Building.  Planning will 
determine the recommended size and approach with an emphasis on cost-efficiency.
  
Torrington Campus Improvements
The Torrington Campus Academic Building was constructed in 1965.  It has 37,000 square feet of 
classrooms, teaching labs, library, office and cafeteria space.  This project will support renovation, 
including window and door replacement, exterior work (masonry and drainage), and upgrades to 
systems and interior finishes.
Waterbury Downtown Campus
As enrollment increases at the Waterbury campus, changes will be needed to meet new enrollment levels 
and program needs.  The project would permit these modifications, as well as more immediate needs.  The 
courtyard is presently being enhanced, and the roof/AC enclosure requires minor improvement.
West Hartford Campus Renovations/Improvements
The major buildings on the West Hartford campus are:  Library Building (67,700 square feet 
of space), School of Social Work (34,000 square feet of space), and the Undergraduate Building 
(67,400 square feet of space).  The buildings were constructed in 1964, 1968 and 1971 respectively.  
Renovations at the haRtfoRd Campus’ 
thRee buildings (libRaRy, undeRgRaduate 
building and sChool of soCial WoRk) 
aRe long oveRdue. stopgap WoRk is 
CuRRently being Completed, and Renova-
tion of the stRuCtuRes Will be done in 
phases to make the buildings suitable 
foR inCReased enRollment and 21st 
CentuRy needs.
photos by 
peteR moRenus
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Virtually no renovation or expansion has taken place in the intervening decades.  In order for the 
buildings to meet their functional needs for the twenty-first century renovations/improvements are 
needed on all buildings.  The renovations are being phased over several years.
Wilbur Cross Façade Repairs
The Wilbur Cross building was constructed in 1935 and is on the National Register of Historic 
Places.  It originally housed the University Library and was converted into a very important office 
building.  The building was designed with extensive limestone decorative features and monumental 
entrances.  Over the years, the limestone was suffered significant deterioration due to water 
absorption and subsequent freeze thaw cycles.  As a result, pieces of limestone failed, causing a 
potential safety problem for pedestrians.  The purpose of this project was to replace the deteriorated 
limestone and reset the monumental stairs.  The project is virtually complete.  
Young Building Renovation/Addition
This building was constructed in 1953 and has 71,937 square feet of office, classroom and lab spaces. 
The occupant of the building is the College of Agriculture and Natural Resources.  Additionally, 
within the College of Agriculture and Natural Resources, the Nutritional Sciences Department is 
housed in the Jones Building.  This building, because of its lab needs and general poor condition of 
all its systems, was slated for a full renovation and an addition should space needs require.  The reno-
vation work is the first order of business, with the project scope including:
Replace windows•	
Repoint masonry•	
ADA modifications •	
Replace or upgrade HVAC and other utility systems•	
Upgrade fume hoods, lighting and other fixtures•	
Replace restroom fixtures•	
Health Center
CLAC Renovation
This project entails renovations to the building housing the Center for Laboratory Animal Care.  The 
59,000 square foot facility was built in 1972.  The proposed renovation would include upgrades of 
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the HVAC system, lighting, power, flooring and lab casework.  The planning study for the Health 
Center’s Center for Laboratory Animal Care (CLAC), renovations, is complete.  The focus of the 
renovation work for the facility will be the replacement of the aged mechanical systems.  An over-
all schedule for the renovation is being formulated based on the planning study recommendations. 
Contract negotiations with the design team are underway and the project is scheduled to begin 
design in November, 2008.
Deferred Maintenance/Code/ADA Renovation Lump Sum 
The 2007 amendments to the law define the “deferred maintenance” part of the project name as 
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the usual 
course of maintenance and repair.”  In general, projects fall into one or more of the following categories:
Roof and exterior repairs•	
Safety, code and ADA required improvements•	
Building mechanical system improvements•	
Utilities repair and upgrades•	
Classroom renovations•	
Roads, walks and grounds•	
The twelve-year project total is $47.3 million. 
Equipment, Library Collections and Telecommunications
These funds support the Health Center’s equipment, library collections and telecommunications in-
frastructure.  More specifically, the project line covers computers, management information systems, 
research equipment, instructional equipment, furnishings, operational and public safety support and 
library materials.  Outmoded items must be replaced with equipment that is necessary to support 
research and instructional activities, maintain building compliance, conserve energy, and provide a 
safe environment for the students, staff, and those who use Health Center services.  The twelve-year 
project total is $74.1 million.
Main Building Renovation
The Health Center’s enormous main building includes access areas used by the general public as well 
as research, academic and clinical space.  This renovation’s focus would be the building’s research fa-
cility, major building systems and public areas.  The facility consists of seven floors, which house over 
200 research labs and support space, and four floors of mixed use that include classrooms, student 
support spaces, operations support and mechanical spaces.  Over the life of the building, no substan-
tial renovations or upgrades have been undertaken.  This major project will be accomplished over the 
entire life of Phase III of the UCONN 2000 program. 
An early phase of this project the Clinical Skills Renovation was completed in December 2007.  This 
project renovated a portion of the Main Building to allow for the relocation and expansion of the 
Clinical Skills teaching program.  The expanded program includes the use of a life-size program-
mable mannequin with a computerized graphical user interface used to teach clinical and decision 
making skills during realistic patient care scenarios. 
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A planning study for the next phase of the Main Building Renovations project is complete.  The 
focus of this phase of the renovation work in the Main Building will be the replacement of the now 
35 year old heating and air conditioning systems.  An overall schedule for the renovation is being for-
mulated based on the planning study recommendations.  Contract negotiations with the design team 
are underway and the project is scheduled to begin pre-design programming in November, 2008. 
Medical School Academic Building Renovation 
The Academic Building was built in the late 1960’s to house the Schools of Medicine and Dental 
Medicine.  The 181,880 square foot facility includes classrooms, laboratory space, lecture halls, 
bookstore, and academic and administrative support areas for both schools.  This project will provide 
for renovations to approximately 60,000 square feet of the existing Academic Building and support 
facilities.  Renovations will focus on lecture halls, classrooms and student support spaces. 
ON-GOING PROJECTS 
Below are descriptions of projects currently in planning, design or construction.
Storrs and Regional Campuses – Planning and Design
Arjona and Monteith (New Classroom Buildings)
This is a major classroom project that will replace the existing Arjona and Monteith classroom build-
ings.  Two new buildings will accommodate five academic departments and general use classrooms. 
The project design phase is underway and it is anticipated that construction will start in 2010.
Beach Hall Renovations
Beach Hall, constructed in 1929, is a four-story building containing research labs, offices and class-
rooms for various schools in the College of Liberal Arts and Sciences.  A general renovation (includ-
ing building systems, code/ADA and interior upgrades) of the facility is required to meet its current 
use.  The project design phase is underway; however, construction will take place over several years.
Family Studies (DRM) Renovation
This four story building occupied by the School of Family Studies has 33,600 square feet of offices 
and classrooms.  The only major construction on the building in the past ten years was the replace-
ment of its roof in 1993.  Replacement of elevator is currently in design.
Gentry Completion
The addition to the Gentry Building, home to the Neag School of Education, was completed in 
2004.  The project is the design phase will includes the installation of new windows, mechanical and 
electrical upgrades and a sprinkler system in the existing building.  Construction is anticipated to 
start in 2009.
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Jorgensen Renovation
This facility was constructed in 1956 for orchestra performances.  Over the years it has been modi-
fied to accommodate events and gatherings ranging from student functions to dance, ballet, and the-
ater performances.  The building contains five levels, including mezzanine levels above the basement 
and first floor.  Project design is underway to remediate code and ADA issues.
Mansfield Training School Improvements
This named project provides for capital activities at what is now called the Depot Campus.  Funds 
are earmarked for renovations, demolition and new construction at the Depot Campus facility to ac-
commodate a number of activities.  A master plan for the campus is underway.
Old Central Warehouse
The Old Central Warehouse is a structurally sound, three-story, 48,000 square foot facility built in 
1957.  Its size and central location in the Storrs campus Tech Quad (adjacent to the new Chemistry, 
Pharmacy/Biology, Biology/Physics and other science and engineering facilities) make it a possible 
candidate for renovation.  An ongoing evaluation of the facility and the space needs of the Tech 
Quad and Engineering Complex will assist in the programming stage of the project.
Residential Life Facilities 
Although the quantity and the diversity of campus living arrangements were expanded under the first 
two phases of UCONN 2000, much remains to be done.  Design is underway for the installation of 
sprinkler systems, replacement of elevators, windows and roofs in various residential facilities.  
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Storrs Hall Addition
Earlier in the UCONN 2000 program, Storrs Hall was renovated for the School of Nursing.  Cur-
rently, the School has offices in a temporary modular building next to Storrs Hall.  This project 
provides for an addition to Storrs Hall and is currently in design.
Torrey Renovation Completion & Biology Expansion
This project is a replacement facility for the programs in the Torrey Life Science building.  It will
include new research and teaching laboratories, classrooms and offices for various biology programs.  
Due to ongoing planning efforts, the project budget has been revised to reflect program needs for the 
new buildings.
West Hartford Campus Renovations/Improvements
The major buildings on the West Hartford campus are:  Library Building (67,700 square feet 
of space), School of Social Work (34,000 square feet of space), and the Undergraduate Building 
(67,400 square feet of space).  Design for roof replacement of the Library and Undergraduate Build-
ings is nearly complete.    
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Health Center – Planning and Design
Deferred Maintenance/Code/ADA Renovation Lump Sum
Planning for several projects is underway including re-roofing Building A, Main Building exterior 
façade study and caulking, paving improvements, and various HVAC, electrical and fire alarm system 
upgrades.
Dental School Renovation: Pre-Clinical Teaching Labs
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118 
square feet.  Most of these areas remain the same as when they were originally constructed in 1975 
and are in need of major renovations to bring the facilities in line with current code and accredi-
tation standards.  This project will be accomplished in phases.  A detailed planning study for the 
School of Dental Medicine is complete.  Based on the planning study, design for renovations for the 
Pre-Clinical Teaching Labs project (including a teaching simulation center) is 75% compete. The 
renovations are scheduled for completion in late 2009.   
Research Tower 
UCHC completed the purchase of 400 Farmington Avenue on February 1, 2007. The 113,000 gross 
square foot building and 25 acre parcel of land will be renovated to meet the significant need for 
additional research and incubator space.  The need for additional space is based on three important 
variables:
•   Development of the core lab for the UConn Stem Cell Initiative, which will do work on   
 human embryonic stem cells.  There is a need for 26,000 square feet of wet lab and 
 associated space.
•   Housing additional research activities most closely associated with the work of the Stem   
 Cell Initiative.  It is estimated that 73,000 gross square feet will be needed.
•   Incubator space for small businesses created by UConn research or wishing to be near   
 UConn research.  Approximately 12,000 gross square feet is needed for this type of use.
The design firm, Goody Clancy Architects, is complete with the Design Development phase.  The 
entire design will be complete by January 2009. Interior demolition work will be complete in No-
vember, 2008 and the entire renovation is scheduled for completion in the spring of 2010.
Support Building Addition/Renovation 
The Health Center has relocated almost all of the administrative activity across the street from the 
core campus, to the facility at 16 Munson Road which was acquired in 2004.  The only significant 
function remaining at the former Administrative Services Building is the Computer Center (now 
called the Data Center). 
The Board of Trustees has approved that the Data Center be relocated.  The support building ad-
dition/renovation will provide for the construction of a new, freestanding, approximately 5,000 
square foot building next to the main building at 16 Munson Road to house the Data Center, with 
underground utility infrastructure from the core campus to enhance power reliability.  The project is 
currently on hold pending a review of the future use of the Administrative Services Building.
17
Storrs and Regional Campuses – Construction 
Avery Point Campus Renovations
Renovation projects in facilities on the Avery Point Campus have been completed, or are in the 
construction or design phase.  Work includes renovation and code upgrades for the gym and pool 
building and the underground steam distribution system. 
Landfill Closure
This project is 99% complete and remains within budget.  Ongoing environmental monitoring of 
the site commenced in September 2008 when the parking lot became operational.
Law School Renovations/Improvements
In May 2000 as part of a plan to undertake a renovation of the Starr building (former Law Library 
building) a facility program was developed for all original campus buildings.  The new Law School 
Library was added to the list of buildings requiring work.
The Law School Library was built by the Department of Public Works (DPW) and was completed 
in 1996.  Almost immediately, problems with water infiltration were apparent and pointed out to 
DPW, but were never adequately addressed.  Through a series of tests, it has been determined that 
the problems can only be corrected by removing the exterior façade and reinstalling the waterproof-
ing and flashing.
The corrective action plan calls for the removal of the exterior façade; new flashing installation; new 
waterproofing system for the structural steel and concrete masonry structural wall; installation of 
the exterior stone façade wall with proper anchoring and structural support; removal of windows 
to drain water and reinstall in watertight manner; removal and replacement of sheetrock, carpentry 
and other interior materials that have water damage; and the installation of containment systems to 
protected occupants from construction operations or potential release of mold or other microbial 
contamination.
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The University is working with the Office of the Attorney General in an effort to pursue remedy 
from the original contractors.  In the meantime, repairs have been undertaken.  Special Act 04-2 
contains a legislative authorization for $8 million in State General Obligation Bonds for the repair 
work for this facility.  In April 2008, these funds were approved by the Bond Commission.  
The University hired a forensic engineer and consultant (Simpson Gumpertz and Heger, Inc. of 
Cambridge, MA) to investigate, identify problems and design solutions.  The testing, analysis and 
construction documentation was completed in the spring of 2007.  The project was competitively 
bid in fall 2007 and started in December 2007. Currently the project is 65% complete with a 
completion date of fall 2009.
Student Union Quad
This project includes the phased planning, design and construction of landscape walks and other im-
provements for the large green area behind the Student Union including the area previously occupied 
by the Pharmacy buildings, which were demolished during the winter of 2006.  Phase I is complete 
and design is starting on Phase II which will include the development of a new Terrace behind the 
Union to replace the original one displaced by the expansion of the Union Building.
Health Center – Construction
Academic Building Renovation: Patterson and Massey Auditoria Renovations
The phased renovation of the Health Center’s two main teaching auditoria began in June, 2007. 
Phase I, the Massey Auditorium renovation, is complete and Phase II, the Patterson Auditorium, was 
completed on schedule in September, 2008.   
The renovations transformed the outdated education spaces into state of the art lecture halls by 
replacing all of the finishes, providing multi-level lighting control, replacing theater style seating with 
a fixed table/chair system, and providing a new audio visual systems.  The architecture firm Svigals + 
Partners, Architects and Planners of New Haven provided design services. 
Deferred Maintenance/Code/ADA Renovation Lump Sum 
Several projects are in construction under the DM/Code/ADA Renovation category.  The large infra-
structure related projects in construction are:
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         •   Electric Heat Conversion Project 
 Construction for this energy cost reduction project is scheduled for completion in October   
 2008  
•   Cooling Coil Conversion Project
 This project is scheduled for completion in early 2009 and will provide energy savings and   
 operating cost reductions.
•   Main Building Back-up Chiller Replacement
 Construction will begin in April 2008 to provide back-up cooling capacity for the Main   
 UCHC building.  Completion is scheduled for early 2009.
Library/Student Computer Center Renovation
Design and bidding for Phase II of the Library renovations is complete and renovations are sched-
uled to begin in June 2008.  This project is focused on expanding space for student 24 hour study 
rooms and renovation the lower level book stack areas.  Construction is expected to be complete in 
the late fall of 2008.  
UCONN 2000:  SET-ASIDE CONTRACTOR SUMMARY
Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned 
businesses on UCONN 2000 program projects, including those owned by women and minorities 
(“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts for the UCONN 
2000 program totaled $1,327 billion.  As of September, 2008, Connecticut businesses have ac-
counted for $1.170 billion, or 89% of the total contracted dollars.  There have been $1.289 billion 
of projects completed to date.  24% of this total, or $289 million, has gone to “set-aside” general 
contractors and subcontractors.  Overall, small business participation has amounted to $170 million, 
minority business participation has amounted to $38.9 million, and women-owned business partici-
pation has amounted to $81 million.
UCONN 2000: FINANCE 
Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the 
General Assembly is to provide, among other things, information on the number of projects and se-
curities authorized, approved and issued; the payment of debt service requirements, and the payment 
of principal and interest on the UCONN 2000 securities; and the amount of investment earnings. 
This section provides that information. 
General Obligation Bonds Secured by the State’s Debt Service Commitment  
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General 
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as “Gen-
eral Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”).  These Bonds are issued 
pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 1995, 
between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as Trustee 
(now U.S. Bank N.A.).  The University’s Board of Trustees on November 10, 1995, and the State 
Bond Commission on December 21, 1995 approved the Master Indenture of Trust.  UConn’s Board 
of Trustees and the Governor approve the subsequent Supplemental Indentures for each bond issue. 
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The University and Office of the State Treasurer, working in conjunction, manage the Debt Service 
Commitment Bond sale process. 
General Obligation Debt Service Commitment Bonds – Bond Issues Completed 
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General Ob-
ligation Debt Service Commitment Bonds authorized, approved and issued to date are listed below:
UCONN 2000 GO-DSC Bonds
Date of Issue                                   Par Amount       TIC (1)   General Obligation        
                                                                                                                     Bond Issue
Phase I   
February 21, 1996     $ 83,929,714.85 4.94% 1996 Series A
April 24, 1997      124,392,431.65 5.48% 1997 Series A
June 24, 1998        99,520,000.00  4.78%  1998 Series A
April 8, 1999        79,735,000.00  4.46%  1999 Series A
Phase II & III   
March 29, 2000    $130,850,000.00 5.42% 2000 Series A
April 11, 2001      100,000,000.00 4.54% 2001 Series A
April 18, 2002      100,000,000.00 4.74% 2002 Series A (2)
March 26, 2003        96,210,000.00 3.97% 2003 Series A (3)
January 22, 2004        97,845,000.00 3.76% 2004 Series A (4)
March 16, 2005         98,110,000.00 4.20% 2005 Series A(5)
March 15, 2006         77,145,000.00 4.20% 2006 Series A(6)
April 12, 2007        89,355,000.00 4.10% 2007 Series A(7)
Sub-Total Phases I, II & III $1,177,092,146.50   
Refunding Bonds   
   January 29, 2004    $216,950,000.00 3.55% 2004 Series A Refunding (4)
   March 15, 2006        61,020,000.00 4.17% 2006 Series A Refunding (6)
   April 12, 2007        46,030,000.00 4.19% 2007 Series A Refunding (7)
Sub-Total Refunding Bonds        $324,000,000.00 
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an entire 
bond issue.  
(2) The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State Trea-
surer.  
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(3) The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the original 
issue premium, totaled $100,000,000 available for projects.  
(4) The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A Bonds 
were issued under a single Official Statement with a par amount of $216,950,000.  The GO-DSC 
2004 new money bonds totaled $100,000,000 for projects, funded by the $97,845,000 par amount 
plus $2,155,000 of the original issue premium, and the GO-DSC Refunding 2004 Series A Bonds 
provided $223,160,000 for a refunding escrow.  Additional proceeds including premium funded the 
refunding escrow and the costs of issuance. 
(5) The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the 
$98,110,000 par amount plus $1,890,000 of the original issue premium.  Phase II authorizations 
accounted for $50 million and Phase III for $50 million. 
(6) The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A Bonds 
were issued under a single Official Statement with a par amount of $138,165,000.  The GO-
DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, funded by the 
$77,145,000 par amount plus $1,835,000 of the original issue premium, and the GO-DSC Refund-
ing 2006 Series A Bonds provided $65,472,900 for a refunding escrow.  Additional proceeds includ-
ing premium funded the refunding escrow and the costs of issuance. 
(7) The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A Bonds 
were issued under a single Official Statement with a par amount of $135,385,000.  The GO-DSC 
2007 Series A Bonds new money totaled $89,000,000 available for projects, and the GO-DSC Re-
funding 2007 Series A Bonds provided $49,505,476.89 for a refunding escrow.  Additional proceeds 
including premium funded the refunding escrow and the costs of issuance.
The twelve series of UCONN 2000 General Obligation DSC bonds issued to fund projects total 
$1,177,092,146.50 in par value and provided $1,180,000,000 for UCONN 2000 project spending. 
(Excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006 and 2007 Series 
A Bonds.)  The remaining balance, together with accrued interest and net original issue premium, 
funded the costs of issuance and deposits to the State Treasurer.  The remaining balance, together 
with accrued interest and net original issue premium, funded the costs of issuance and deposits to 
the State Treasurer.  Additionally, the Fourteenth Supplemental Indenture authorized $115,000,000, 
and the Fifteenth Supplemental Indenture authorized $140,000,000 in future bonding for UCONN 
2000 projects. 
General Obligation Debt Service Commitment Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the 
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment.  To date, 
ninety-five projects, totaling $1,435,000,000 have been authorized to receive General Obligation 
Debt Service Commitment bond proceeds, as follows:
22
Phases I & II                                                                                                                  Authorized 
Agricultural Biotechnology Facility Completion                                            $3,000,000.00 
Agricultural Biotechnology Facility                                                                      9,400,000.00 
Alumni Quadrant Renovations                                                                               11,183,623.91 
Avery Point Marine Science Research Center-Phase I                                            30,000,000.00 
Avery Point Marine Science Research Center-Phase II                                              7,341,000.00 
Avery Point Renovation                                                                                  5,323,000.00 
Benton State Art Museum Addition                                                                         700,000.00 
Business School Renovation                                                                                  7,958,470.42 
Central Warehouse New *                                                                                  6,933,751.77 
Chemistry Building                                                                                            53,062,000.00 
Deferred Maintenance & Renovation Lump Sum                                            40,798,259.65 
Deferred Maintenance & Renovation Lump Sum Balance                              114,922,169.64 
East Campus North Renovations                                                                      7,382,604.53 
Equipment, Library Collections & Telecommunications                                60,500,000.00 
Equipment, Library Collections & Telecommunications Completion                  105,812,000.00 
Gant Plaza Deck                                                                                              7,287,174.10 
Gentry Renovation                                                                                              9,664,596.69 
Grad Dorm Renovations                                                                                  2,928,227.59 
Heating Plant Upgrade                                                                                             9,969,000.00 
Hilltop Dormitory Renovations                                                                      8,176,528.89 
Ice Rink Enclosure                                                                                              3,280,000.00 
International House Conversion **                                                                         886,134.00 
Litchfield Agricultural Center-Phase I                                                                      1,000,000.00 
Mansfield Apartments Renovation                                                                      2,071,000.00 
Mansfield Training School Improvements                                                          3,500,000.00 
Monteith Renovation                                                                                                 444,348.00 
Music Drama Addition *                                                                                  7,400,000.00 
North Campus Renovation                                                                                10,996,050.15 
North Superblock Site & Utilities                                                                      7,668,000.00 
Northwest Quadrant Renovation-Phase I                                                          2,001,000.00 
Northwest Quadrant Renovation-Phase II                                                        30,000,000.00 
Parking Garage-North                                                                                              9,658,000.00 
Pedestrian Walkways ***                                                                                  6,074,000.00 
School of Business                                                                                            25,652,366.00 
School of Pharmacy                                                                                            88,609,000.00 
Shippee/Buckley Renovations                                                                                  6,920,000.00 
South Campus Complex                                                                                12,251,000.00 
Stamford Downtown Relocation-Phase I                                                        55,781,471.55 
Student Union Addition                                                                                44,622,633.00 
Technology Quadrant-Phase IA                                                                    39,993,000.00 
Technology Quadrant-Phase II                                                                       34,120,000.00 
Torrey Life Science Renovation                                                                      2,181,000.00 
Towers Renovation                                                                                            17,950,243.11 
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Underground Steam & Water Upgrade-Phase I                                              6,000,000.00 
Underground Steam & Water Upgrade Completion-Phase II                                  6,000,000.00 
Waring Building Conversion                                                                                11,452,000.00 
Waterbury Property Purchase                                                                                     200,000.00 
West Campus Renovations                                                                                     519,507.20 
White Building Renovation                                                                                  2,427,268.80 
Wilbur Cross Building Renovation                                                                    19,999,571.00 
Phase I & II Totals                                                                                        $   962,000,000.00 
* Board of Trustees Added Project 2/22/2001 
** The International House Conversion  is also known as the Museum of Natural History 
*** the Pedestrian Walkways is also known as Fairfield Road Pedestrian Mall 
 
Phase III – Storrs and Regional Campuses Authorized
Arjona and Monteith (new classroom buildings) $11,100,000.00 
Avery Point Campus Undergraduate and Library Building 6,800,000.00 
Beach Hall Renovations 3,500,000.00 
Benton State Art Museum Addition 1,700,000.00 
Biobehavioral Complex Replacement * 2,000,000.00 
Bishop Renovation 1,000,000.00 
Deferred Maintenance/Code/ADA Renovation Lump Sum 129,394,575.00 
Engineering Building (with Environmental Research Institute)
Equipment, Library Collections & Telecommunications 49,914,575.00 
Family Studies (DRM) Renovation 3,700,000.00 
Farm Buildings Repairs/Replacement 4,600,000.00 
Fine Arts Phase II 1,500,000.00 
Floriculture Greenhouse 1,500,000.00 
Gant Building Renovations 2,500,000.00 
Gentry Completion 6,900,000.00 
Intramural, Recreational and Intercollegiate Facilities 32,000,000.00 
Jorgensen Renovation 2,200,000.00 
Koons Hall Renovation/Addition 1,000,000.00 
Lakeside Renovation 3,800,000.00 
Law School Renovations/Improvements 19,500,000.00 
Mansfield Training School Improvements 7,750,000.00 
Natural History Museum Completion 500,000.00 
North Hillside Road Completion 6,000,000.00 
Old Central Warehouse ** 1,500,000.00 
Psychology Building Renovation/Addition 2,000,000.00 
Residential Life Facilities 12,050,000.00 
School of Pharmacy/Biology Completion 6,000,000.00 
Stamford Campus Improvements 800,000.00 
Storrs Hall Addition 1,000,000.00 
Student Union Addition 13,000,000.00 
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1,000,000.00
Support Facility (Architectural and Engineering Services) 500,000.00 
Torrey Renovation Completion and Biology Expansion 4,500,000.00 
Torrington Campus Improvements 500,000.00 
Waterbury Downtown Campus 550,000.00 
West Hartford Campus Renovations/Improvements 2,550,000.00 
Young Building Renovation/Addition 2,000,000.00 
Total — Storrs and Regional Phase III $346,809,150.00 
HEALTH CENTER
CLAC Renovation Biosafety Level 3 Lab $1,530,000.00 
Deferred Maintenance/Code/ADA Renovation Sum — Health Center 24,095,000.00 
Dental School Renovation 4,325,000.00 
Equipment, Library Collections and Telecommunications - Health Center 36,960,850.00 
Library/Student Computer Center Renovation 1,150,000.00 
Main Building Renovation 5,745,000.00 
Medical School Academic Building Renovation 4,350,000.00 
Research Tower*** 41,435,000.00 
Support Building Addition/Renovation**** 6,600,000.00 
Total — Health Center Phase III $126,190,850.00 
TOTAL PHASE III PROJECTS      $473,000,000.00 
TOTAL GO-DSC BONDS: PHASE I, II AND III PROJECTS   $1,435,000,000.00 
* The Biobehavioral Complex Replacement was redefined by the BOT 6/24/2008.
** The Old Central Warehouse was added by PA-07-108 effective 7-1-2007
*** The Research Building was clarified to include construction or purchase and renovation by the 
BOT 9/26/2006.
**** The Support Building Addition/Renovation was clarified to include construction by the BOT 
8/1/2007. 
General Obligation Debt Service Commitment Bonds – Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue refund-
ing securities. The University achieved a total of $20.9 million in gross debt services savings for Con-
necticut taxpayers by issuing several series of General Obligation DSC Refunding Bonds as follows. 
On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecti-
cut taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding 
2004 Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 
1998, 2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. 
Debt service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or 
$10,117,718.77 on a net present value basis (4.53% savings over refunded bonds debt service) 
spread across fiscal years 2004 to 2020. 
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On March 15, 2006, the University achieved $4.0 million in debt service savings through the is-
suance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A 
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and 
2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings 
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net 
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 2006 
to 2020.
On April 12, 2007, the University achieved $1.7 million in debt service savings through the issu-
ance of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A Bonds. 
Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 General 
Obligation DSC Bonds.  Debt service savings amounted to $1,680,056.23 on a gross cash debt 
service savings basis, or $1,387,269.87 on a net present value basis (2.97% savings over refunded 
bonds debt service) spread across fiscal years 2008 to 2022. 
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues 
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike the 
UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the State’s 
General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues of the 
University as defined in the particular bond series indenture. 
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond is-
sues only if the Board of Trustees determines that the Special Obligation bond issue is self-sufficient 
as defined in the Act. The self-sufficiency finding by the University must be submitted to and con-
firmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the bonds. Once 
approved, the Special Capital Reserve Fund is funded at issuance by the University to meet the mini-
mum capital reserve requirement.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed  
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual 
Report to the General Assembly provide information on the number of projects and securities autho-
rized, approved and issued; the payment of debt service requirements, and the payment of principal 
and interest on the UCONN 2000 securities; and the amount of investment earnings. The UCONN 
2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued to date are 
listed below. 
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of Trust, 
dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as successor to 
State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The Board of 
Trustees approved the Master Indenture on November 8, 1996. 
The University’s Board of Trustees and the Governor approve the subsequent Supplemental Inden-
tures for each Special Obligation bond issue. The University and Office of the State Treasurer, work-
ing in conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special Obli-
gation Student Fee Revenue Bonds issued to date are summarized below: 
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UCONN 2000 SO-SFR Bonds
Date of Issue                   Par Amount   TIC (1)      Special Obligation 
                                                                                                        Student Fee Revenue Bond Issue 
February 4, 1998  $ 33,560,000  5.08%  1998 Series A
June 1, 2000  $ 89,570,000  6.02%  2000 Series A (2)
February 14, 2002  $ 75,430,000  4.94%  2002 Series A 
February 27, 2002  $ 96,130,000  4.89%  Refunding 2002 Series A
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an entire 
bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an approximate 
30-year final maturity, compared to a 20-year final maturity for the General Obligation DSC Bonds; 
hence the TIC may appear relatively higher for Special Obligation Bonds.
(2) The 2000 Series A bonds were refunded on February 27, 2002.
On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue 
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First 
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up to 
a principal amount not to exceed $30,000,000 for construction of the South Campus Residence and 
Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and provide 
for costs of issuance.  The University managed the issuance and sale of these bonds and realized a 
favorable true interest cost over the term.  Debt service for these bonds is paid from the student 
Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further defined in 
the Indenture of Trust. Such pledged revenues also help support future operation and maintenance 
costs for facilities built or renovated through UCONN 2000.
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue 
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special Obliga-
tion Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 2000.  Bond 
proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop Student Rental 
Apartments, and Parking Garage South.  They also provided for capitalized interest and costs of is-
suance.  The $89,570,000 Student Fee Revenue 2000 Series A Bonds were defeased in substance on 
February 27, 2002, as further described below, and are no longer reflected as outstanding debt on the 
University’s financial statements. 
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee 
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16, 
2001.  Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations, 
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including 
Greek Housing), and North Campus Renovations (including North Campus Student Suites and 
Apartments). 
Special Obligation Student Fee Revenue Bonds - Projects  
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special 
Obligation Student Fee Revenue bond proceeds (some of these projects were also supported by Gen-
eral Obligation bonds or other funding) as follows:
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Special Obligation Bonds                                                                       Authorized & Issued 
Alumni Quadrant Renovations (1)                                                                $ 7,000,000 
East Campus North Renovations (1)                                                                   1,000,000 
Hilltop Dormitory New                                                                             21,000,000 
Hilltop Student Rental Apartments                                                                 42,000,000 
North Campus Renovation                                                                                 45,000,000 
     (including North Campus Student Suites & Apartments) (1)  
Parking Garage-South (1)                                                                             24,000,000 
Shippee/Buckley Renovations                                                                               5,000,000 
South Campus Complex                                                                             30,000,000 
Towers Renovations (including Greek Housing) (1)                                         14,180,000 
Total                                                                                                                $189,180,000 
(1) Also partially funded with proceeds of the University’s General Obligation bonds.
Special Obligation Student Fee Revenue Bonds - Refunding  
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue refund-
ing securities.  On February 27, 2002, the University achieved debt service savings of $3,553,672 on 
a gross cash debt service savings basis, or $2,383,106 on a net present value basis (3.036% savings 
over refunded bonds debt service) through its issuance of $96,130,000 of the UCONN 2000 Stu-
dent Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued pursuant to the Special 
Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third Supple-
mental Indenture, dated as of February 1, 2002.  Proceeds were used to take advantage of favorable 
market conditions to advance refund and defease in substance all of the $89,570,000 of Student Fee 
Revenue 2000 Series A Bonds outstanding.  Proceeds were deposited with the Trustee bank in an ir-
revocable escrow fund sufficient to satisfy future debt service and call premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement  
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-Exempt 
Governmental Lease Purchase Agreement secured by the University’s general obligation for the Co-
generation facility portion of the UCONN 2000 Heating Plant Upgrade project. 
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General Obliga-
tion or Special Obligation Indentures of Trust, but was entered into under certain separately negoti-
ated documents and agreements in two parts. On December 18, 2003, the University entered into a 
privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement with a reported 
nominal interest rate of 4.42% compounded monthly to finance the design and construction of a 
combined heat and power plant.  On August 15, 2005, the University amended the agreement for an 
additional borrowing of up to $6,900,000 at a 5.09% interest rate compounded monthly (resulting 
in a combined interest rate of approximately 4.5%). 
The Heating Plant Upgrade project is a named project under UCONN 2000. The Cogeneration 
facility is a linchpin of the University’s commitment to energy efficiency and is expected to gener-
ate substantially all of the needs for electrical power, heating and cooling on the Storrs campus. Cost 
avoidance achieved through the construction and operation of the facility is expected to provide 
funds to pay the debt service.  An earlier phase of the Heating Plant Upgrade project was funded 
with UCONN 2000 General Obligation DSC bonds as listed above. 
28
29
The lease is not rated by the credit rating agencies but as UCONN 2000 debt it is weighted in their 
credit rating analysis of the UCONN 2000 General Obligation and Special Obligation programs. 
Debt Service 
Pursuant to Section 10a-109x  of the Connecticut General Statutes, the Semiannual Report to the 
General Assembly is to list the payment of debt service requirements and the payment of principal 
and interest on the UCONN 2000 securities.
General Obligation Debt Service Commitment Bonds  
The State General Fund pays the debt service and any arbitrage rebate due on the University’s Gener-
al Obligation Debt Service Commitment Bonds.  The University pays the debt service on the Special 
Obligation Student Fee Revenue Bonds from its own resources.  For the fiscal year ending June 30, 
2008, the Debt Service Commitment paid for the University’s General Obligation Bonds amounted 
to $98.8 million (representing $59.7 million of principal and $39.1 million of interest).  As of Sep-
tember 30, 2008, total UCONN 2000 General Obligation Debt Service Commitment debt service 
(which is paid by the state) amounts to $1,724.7 million, representing $1,169.6 million of principal 
and $555.1 million of interest (this is for all the GO-DSC securities issued since the program’s incep-
tion in 1996 including the GO-DSC 2007, GO-DSC 2006 and GO-DSC 2004 Refunding Bonds 
net of refunded debt).  Of this amount, debt service of $699.3 million, representing $406.1 million 
of principal and $293.2 million of interest (including capital appreciation bonds) has been paid.   
Future debt service requirements amount to $1,025.4 million representing $763.4 million of princi-
pal and $262.0 million of interest (including capital appreciation bonds). 
Special Obligation Student Fee Revenue Bonds  
From time to time, the University may issue Special Obligation Bonds secured by certain revenue 
flows including student fees.  The University is responsible for paying the debt service and any 
arbitrage rebate due on its Special Obligation debt. All other things equal, the Special Obligation 
bonds incur proportionally more interest expense because they are generally issued for terms of up to 
approximately thirty years compared to twenty years for the Debt Service Commitment bonds.  The 
longer maturities generally represent the cost of the assets financed by the bonds being spread over 
the student populations utilizing the assets.
As of September 30, 2008, total UCONN 2000 Special Obligation Student Fee Revenue debt 
service (which is paid by the University) amounted to $392.6 million, representing $205.1 million 
of principal and $187.5 million of interest (including the Special Obligation Student Fee Revenue 
Refunding 2002 Series A Bonds net of refunded debt service).  Of this amount, as of September 30, 
2008, the University had paid debt service of $99.9 million (representing $27.8 million of principal 
and $72.1 million of interest). Debt service remaining totals $292.7 million comprising $177.3 mil-
lion of principal and $115.4 million of interest (including capital appreciation bonds).
 
For the fiscal year ending June 30, 2008, the University paid from its own resources Special Obliga-
tion Bond debt service of $13.2 million (representing $4.3 million of principal and $8.9 million of 
interest). 
30
The UCONN 2000 Special Obligation Student Fee Revenue 1998 Series A Bonds carry the State 
Special Capital Reserve Fund. Consequently, pursuant to Section 909 of the Special Obligation In-
denture on or before December 1, annually, if the SCRF amount falls below the required minimum 
capital reserve the Chairman of the Board of Trustees is to file a Certification with the Secretary of 
the Office of Policy and Management and the State Treasurer to replenish the Special Capital Reserve 
Fund. Upon such notification there is deemed to be appropriated, from the State General Fund, 
sums necessary to restore each Special Capital Reserve Fund to the required minimum capital re-
serve.  To date the University’s Debt Service Requirement has been fulfilled as pledged in the Inden-
ture, and no such certification has been required.
Tax-Exempt Governmental Lease Purchase Agreement  
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-Exempt 
Governmental Lease Purchase Agreements.  The two financing tranches provided $81,900,000 of 
funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade project.  Debt is to 
be paid in 240 monthly installments of $517,135 each.  Over the life of the financing, debt service 
totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal. 
Tax-Exempt Governmental Lease Purchase Agreement debt Service payments commenced on Janu-
ary 29, 2006. As of September 30, 2008, the University had paid down the Tax-Exempt Governmen-
tal Lease Purchase Agreement debt service by $17.1 million (representing $7.4 million of principal 
and $9.7 million of interest). Remaining debt service amounts to $107 million (representing $74.4 
million of principal and $32.6 million of interest). 
For the fiscal year ending June 30, 2008, the University paid from its own resources Tax-Exempt 
Governmental Lease Purchase Agreement debt service of $6.2 million (representing $2.8 million of 
principal and $3.4 million of interest). 
Investment of Debt Proceeds - Management, Investment and Earnings  
The proceeds of the sale by the University of any bonds are part of the Trust Estate established under 
the General Obligation Master Indenture of Trust with the Trustee Bank as security for bondholders. 
Consequently, the University holds all of the bond proceeds at the Trustee Bank, with this exception: 
the Costs of Issuance account funded by the University’s General Obligation Debt Service Commit-
ment bonds may be held and invested by the State Treasurer’s Office in a segregated account.  The 
Special Obligation Master Indenture has similar Trust Estate provisions.  The Trustee Bank holds all 
of the Special Obligation bond proceeds received at issuance including the Costs of Issuance account.
 
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond pro-
ceeds were deposited with the Office of the State Treasurer and treated like state bond proceeds, 
including payments made to vendors through the Office of the State Comptroller.  Subsequently, the 
Office of the Attorney General opined that the University, and not the state, issues UCONN 2000 
bonds.  Accordingly, upon advice of bond counsel and in conformity with the Master Indenture of 
Trust, Debt Service Commitment Bond construction fund proceeds were deposited to the Trustee 
Bank and disbursed as directed by the University pursuant to the Indenture.  The UCONN 2000 
General Obligation Debt Service Commitment Bond proceeds for costs of issuance are still treated 
like state bond proceeds and deposited with the Office of the State Treasurer and disbursed through 
the Office of the State Comptroller. 
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The Indentures of Trust provide that the University is authorized and directed to order each disburse-
ment from the Construction Account held by the Trustee upon a certification filed with the Trustee 
bank and, in the case of the Debt Service Commitment bonds, the State Treasurer.  The Indentures 
provide that such certification shall be signed by an Authorized Officer of the University and include 
certain disbursement information.  Once the Authorized Officer certification filings are made, the 
University can directly disburse payments. 
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service, the 
relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory restrictions. 
In addition to meeting those requirements, the University’s general investment policy is to balance 
an appropriate risk-return level, heavily weighted towards safety of assets, with estimated cash flow 
needs and liquidity requirements.  The University is also mindful that the rating agencies, bond 
buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio. 
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for bond-
holders.  To date, the University has directed the Trustee Bank to invest any Debt Service Commit-
ment construction fund proceeds in the State Treasurer’s Short Term Investment Fund (“STIF”) 
which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted yields.  The 
State Treasurer’s Office wishes to hold and invest the University’s General Obligation Bonds Debt 
Service Commitment funded Costs of Issuance account, a much smaller account. 
The General Obligation Debt Service Commitment Refunding 2007, 2006 and 2004 Series A Bond 
proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow 
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local Government 
Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements. 
It has been the University’s practice to invest all of the Special Obligation new money bond proceeds, 
including the debt service funds, in dedicated STIF accounts, with the exception of the 1998 Special 
Obligation Special Capital Reserve Fund which from time to time has also been invested in longer 
term “AAA” rated federal agencies’ fixed income Investment Obligations as defined in the Special 
Obligation Indenture of Trust.
The Special Obligation Student Fee Revenue Refunding 2002 Series A Bond proceeds, other than 
the costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee Bank 
in an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government Secu-
rities (“SLGS”), and cash pursuant to the Escrow Agreement. 
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings 
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the 
Trustee Bank.  The University’s Special Obligation bond investment earnings are part of the pledged 
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may 
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.  
Fiscal year end June 30, 2008, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not 
including the refunding escrow) investment earnings amounted to $130,416.98 (cash basis).
Investment earnings on the Special Obligation Student Fee Revenue 2002 Series A Bonds Refunding 
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt service 
payments on the defeased bonds.  Similarly, investment earnings on the General Obligation Debt 
Service Commitment 2007, 2006 and 2004 Series A Bonds Refunding Escrow Accounts flow to 
their respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments 
on the defeased bonds. 
On December 29, 2005, the University received $15,847,241.65 representing the last advance of the 
$81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase Agree-
ment for the Heating Plant Upgrade Cogeneration facility.  These funds, and the related investment 
income, are for uses related to the Cogeneration financing and were deposited in a dedicated STIF 
account. During December 2006, part of the remaining proceeds, representing the initial December 
18, 2003 financing, was yield restricted by investing it in a dedicated Tax Exempt Proceeds Fund. 
Tax-Exempt Governmental Lease Purchase Agreement investment income for the fiscal year ending 
June 30, 2008 amounted to $73,715.21 (cash basis).
 
Future UCONN 2000 Debt Issuance 
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations for 
the General Obligation bonds secured by the State’s Debt Service Commitment.
UCONN 2000 Phase III provides for an additional $1,300,000,000 of funding with University 
General Obligation bonds secured by the State’s Debt Service Commitment. As of September 30, 
2008, $473,000,000 of Phase III has been authorized by the Board of Trustees and the Office of the 
Governor, of which $255,000,000 remains unissued.  During Fiscal Year 2009, the University plans 
to issue a new money UCONN 2000 General Obligation Debt Service Commitment Bond series 
using part or all of such authorizations.
Additionally, while no Board of Trustee Special Obligation authorizations remains unissued at this 
time, the University has in the past and could again issue Special Obligation Revenue securities for 
certain projects that have a financial self-sufficiency capacity and/or if aggregate pledged revenues are 
sufficient to meet requirements of the Special Obligation Indenture.
Finally, while no Board of Trustee authorizations are pending at this time, the University could enter 
into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act such as the Gov-
ernmental Lease Purchase Agreement. 
Market conditions and other factors might also lead to the issuance of General Obligation, Special 
Obligation, or other refunding debt in the future. 
Credit Ratings  
As of September 30, 2008, the UCONN 2000 General Obligation Debt Service Commitment 
bonds were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by 
Fitch Investors Service. The UCONN 2000 Special Obligation Bonds not secured by SCRF were 
rated “AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service.  Fitch Investors Service 
does not rate the Special Obligation bonds not secured by SCRF. 
The Special Obligation Bonds Series 1998-A carries a Special Capital Reserve Fund and is rated “AA” 
by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“ by Fitch.  It is a strong vote of confidence in the 
University that Moody’s ranks all these bonds the same as the State’s General Obligation Bond “Aa3” 
credit rating. 
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In addition to the underlying credit ratings, municipal bond insurance from FGIC, MBIA and 
FSA secure certain maturities of several of the above bond issues.  The FSA insured bonds carry the 
insured ratings of “AAA” by Standard & Poor’s and Fitch Investors Service and “Aaa’ by Moody’s 
Investors Service. Bond insurers FGIC and MBIA have experienced a series of downgrades during 
calendar year 2008.  As a result, the underlying credit ratings for the University of Connecticut now 
exceed the credit ratings of FGIC and MBIA.
 
Credit Rating History 
Since the inception of UCONN 2000, the University’s bonding program has experienced a favorable 
credit rating history, including several credit rating upgrades. 
The capital markets have recognized the tangible benefits to the state’s economy of meeting the in-
frastructure and educational goals of the program, as well as the University’s success in implementing 
them.  A high quality credit rating not only provides the state and the University with less expensive 
access to the capital markets but also supports the state’s quality reputation among investors.  A Uni-
versity milestone occurred in 2002 with the achievement of the high-grade “double A” credit-rating 
category from Moody’s Investors Service for both its General Obligation and Special Obligation 
bonds.   
February 1996: the first issue of the University’s General Obligation Bonds secured by the state’s 
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-” 
by Standard & Poor’s and “AA-” by Fitch. 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the 
state’s SCRF credit rating.  An underlying “stand-alone” credit rating was not available for this na-
scent program.  At the time of issuance, the state SCRF enhancement allowed the bonds to obtain 
an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” from Moody’s 
Investors Service.  The bonds were subsequently covered by municipal bond insurance and upgraded 
to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service. 
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds 
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”.
 
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” 
from “A1”. 
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond 
“stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s. 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from 
“Aa3”.  In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any 
bond insurance security enhancement on any maturity, another successful first-time accomplishment 
for the UCONN 2000 bond program.  Moody’s upgraded UConn’s Student Fee Revenue 1998 
Series A Bonds, which are secured by the state SCRF, at this time to “Aa3” from “A1”. 
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January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3” 
from “A1” by Moody’s.  This graduated UConn’s Special Obligation bonds to Moody’s “high-
grade” bond category and impacted the underlying credit on all outstanding Special Obligation 
Student Fee Revenue Bonds.  (The $33.6 million Special Obligation Student Fee Revenue Series 
1998 Series A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.)  
This high rating was assigned a stable outlook and represented a positive judgment by the capital 
markets regarding UConn’s financial strength, real and potential growth as an institution, and 
management. 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s 
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000 
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and 
“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth 
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels 
and stable outlook unchanged. 
March 2003: During tougher economic times, the rating agencies confirmed the University’s Gen-
eral Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and Moody’s 
“Aa2”.  Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings at 
“Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the 
State General Obligation bonds and consequently the University’s DSC and SCRF security bonds 
to a watch list for possible downgrade. 
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s 
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State 
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special 
Obligation (non-SCRF) bond ratings at “Aa3”.  Moody’s also briefly downgraded the University’s 
1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a general downgrade 
of any bonds backed by the state’s SCRF but then upgraded the University’s 1998 Special Obliga-
tion Bonds back to “Aa3” on July 14, 2003. 
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General 
Obligation Debt Service Commitment bonds at a time of state budget deficits and negative press 
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refund-
ing bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and 
Fitch IBCA “AA-”.  Several maturities also carried “AAA” rated MBIA bond insurance.
 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money 
bond issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and 
Fitch IBCA “AA-”.  Several maturities also carried “AAA” rated FSA bond insurance.
 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”.  Several maturities also carried “AAA” rated FGIC bond insur-
ance.
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 March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”.  The bonds were issued without bond insurance. 
UCONN 2000 Debt On Audited Financial Statements  
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on 
UConn’s financial statements accordingly.  For example, the UCONN 2000 General Obligation 
and Special Obligation bonds and Tax-Exempt Governmental Lease Purchase Agreement debt 
are shown as liabilities on the University’s financial statements.  The financed UCONN 2000 
projects and any unspent debt proceeds are shown as assets.  The State’s Debt Service Commit-
ment and other debt service payments are also reflected on the University’s financial statements.
UCONN 2000: PRIVATE FINANCIAL SUPPORT
As of June 30th, fiscal year 2008 results tallied $56.6 million in new gifts and commitments, 
which represents 103 percent of the $55 million goal for the year.  Cash gifts totaled $51.8 mil-
lion, or 104 percent of the $50 million goal; this is also $7.4 million above the amount of cash 
received in fiscal year 2007.  The Annual Fund raised $5.76 million, yet another record year for 
annual giving and 115 percent of the $5 million goal.  The various Deans’ Funds in the Schools 
and Colleges performed extremely well, with most exceeding their fiscal year goals by double-
digit percentages.  The number of household donors was 32,400, or 93 percent of the 35,000 
goal.  The total number of donors per annum has remained fairly consistent over the past 3 
years.
State Endowment Matching Funds
As of June 30, the dollar value of endowment gifts eligible for state matching grants was $4.92 
million, an increase of 3 percent over 2007.  This represents 32 percent of the $15 million goal 
for calendar year 2008. 
Submissions for calendar year 2007 included $8.2 million in eligible gifts to endowment, result-
ing in a state match request of $2.5 million.  As of June 30, 2008, the total of state matching 
funds outstanding from calendar years 2004-2007 is $11.4 million.
Significant Commitments
Ray and Carole Neag committed $3.8 million for the purchase of a CT Scanner/Integrated 
Imaging and Treatment Suites at the UCONN Health Center.
Nike, Inc. has provided a gift of $1 million toward the Basketball Practice Facility.
The Diane Heath Beever Charitable Remainder Unitrust made a $500,000 gift to an Endowed 
Research Fund for the Prevention of Drug and Alcohol Addiction.
The NEA Foundation pledged $250,000 toward the CommPACT School Initiative.
Mr. and Mrs. Joseph C. Papa, Jr. pledged $250,000 to the Dr. Henry Palmer Endowment in 
Community Pharmacy Practice.
Dr. and Mrs. Thomas W. Sharpless donated $250,000 to the Sharpless Family Scholarship at the 
UConn Health Center.
Mr. and Mrs. George Serrano have made gifts totaling $202,000 to the Division of Athletics 
Unrestricted Fund and the Neonatal Care Fund.
SimplexGrinnell LP has pledged $140,000 to the Simplex Grinnell/TFS Endowed Engineering 
Scholarship Fund, the Simplex Grinnell/TFS Endowed Business Scholarship Fund and the 
Simplex Grinnell/TFS Engineering Senior Design Project Fund.
Mr. Mark E. Freitas and Mrs. Mary A. Fairbanks-Freitas have pledged $125,000 to the School of 
Business Leadership Cabinet Fund, the President’s Residence Fund and the Endowment in Honor 
of Dr. Philip E. Austin.
Mr. and Mrs. George F. Cloutier made a $100,000 commitment to the George F. Cloutier 
Scholarship Award in the College of Agriculture and Natural Resources.
The American Association of University Professors made a gift of $100,000 to the AAUP 
Unrestricted UConn Foundation Fund.
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The website contains all previous legislative updates to the Governor and the General Assembly, 
the four year progress report, the original UCONN 2000 proposal and UCONN 2000 project 
updates from the homepages of the University’s Facilities Management Department.
UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000 
homepage. The address: www.uc2000.uconn.edu/
